
 2009 Off-Season Activity Schedule

Task Subtask
Original Submittal Date 

(12/8/08 Negotiated Settlement 
Document)

Revised Submittal Date 
(12/9/08 Meeting) Reference Document Assumptions

Workplan for Sediment 
Sampling for ERDC CAD Cell 
Modeling

None

January 15, 2009, which is 
based upon submittal of 

documents 30 days after award
of contract (12/16/08)

February 16, 2009 Task 5 - Subtask 5.1- Project Work 
Plans (RFP #19 - TO7)

30 day period for review by NAE, EPA, and 
ERDC and incorporation of comments by Jacobs

2008 Data Submittal Report None January 31, 2009 April 30, 2009 Task 1 - RFP #19 (TO7)
This submittal has been pushed back to allow 
completion of the higher priority Workplans for 

ERDC Sampling

ESD for Lower Harbor CAD 
Cell (LHCC)

Complete "existing official remedy" and 
Compare with proposed LHCC Remedy April 15, 2009 August 31, 2009

Dave Dickerson 10/28/08 e-mail and 
Task 3 - Technical Assistance (RFP 

#19 - TO7)

Cost Estimates for $15m, $30m, and $80m/year 
levels

A. Develop cost and time estimate for 
completion of "existing offical remedy" (3 CDFs 
and Offsite T&D)

The first submittal will be for 
the $15M year cost estimate Submit ESD in November/December 2009 

B. Develop cost and time estimate for 
completion of "Proposed LHCC Remedy" (3 
CDFs, interim T&D, and Lower Harbor CAD 
Cell

The first submittal will be for 
the $15M year cost estimate This is the higher priority of A. and B.

2010 ROD Amendment Three disposal alternatives at $15m, $30m, 
and $80m None March 31, 2010

Dave Dickerson 10/28/08 e-mail 
(detailed) and Task 4 - EPA 

Feasibility Study Input (RFP #19 - 
TO7)

The focused feasibility plan will be due on March 
31, 2010

A. Combination of offsite and onsite disposal 
within three (3) proposed CDFs

This schedule assumes that the cost estimates 
will be completed in the summer/fall 2009

B. 100 percent offsite disposal of the TSCA 
material (current remedy)

 

C. Alternative 4, CAD cell approach that 
Jacobs is currently working on

 

Explanation of Significant 
Differences (ESD) for Sawyer 
Street

Three alternatives for Cell #1 April 15, 2009 30-Jun-09 Task 3 - Technical Assistance (RFP 
#19 - TO7)

According to Dave Dickerson (1/7/09), this is the 
lowest priority out of all of the cost estmates.

ESD Sawyer #1 - Removal of all Cell #1 
Material
ESD Sawyer #2 - Removal of only the VOC-
impacted Aerovox material
ESD Sawyer #3 - Removal of Aerovox 
Material, onsite treatment and placement of 
material back into Cell #1
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